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ESTIMATE RUN 10/05/2010

ESTIMATE SUMMARY 08:40:25

CONTID: C17357         ESTIMATE NO: 0005 FINL 2005

PCN: 17357-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SHAW CREEK TO DEL NORTE PH 2 PERCENT TIME:

PROJECT NO: ES5 1602-125                  

US 160 SHAW CREEK TO DEL NORTE PH 2

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/05/2010 DATE TIME STARTED 03/25/2010

14802 W. 44th AVENUE DATE LET 03/04/2010 DATE WORK BEGAN 04/06/2010

 DATE AWARDED 03/09/2010 DATE TIME STOPPED 06/28/2010

 DATE CONTRACT EXECUTED 03/25/2010 DATE ACCEPTED 06/28/2010

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/25/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,133,318.70 PARTICIPATING $ $ 20,593.45

AWARD PROJECT AMT: 5,165,043.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 77,475.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

20,593.45

20,593.45

98,069.10

$

$

$

$

6,133,318.72

0.00

6,133,318.72

0.00

6,133,318.72

0.00

0.00

6,133,318.72

0.00

AMOUNT DUE 6,133,318.72 98,069.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,069.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0 TIME ALLOW: 7/16/2010 ??:??:??

ORIG TIME ALLOW: 7/16/2010 ??:??:??
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

710.00000 710.001.000

0.00

0010 REMOVAL OF SIDEWALK 18.000

0.000

202-00200  
 

18.000

SY  

12.12000 218.1618.000

0.00

0015 REMOVAL OF CURB AND GUTTER 351.000

0.000

202-00203  
 

351.000

LF  

8.08000 2,836.08351.000

0.00

0020 REMOVAL OF CONCRETE CURB RAMP 180.000

0.000

202-00206  
 

180.000

SY  

10.10000 1,818.00180.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 30,680.000

0.000

202-00240  
 

30,680.000

SY  

2.45000 75,166.0030,680.000

0.00

0030 ROLLING 20.000

0.000

203-01140  
 

20.000

HOUR

95.00000 1,900.0020.000

0.00

0035 BLADING 29.000

0.000

203-01500  
 

29.000

HOUR

100.00000 2,900.0029.000

0.00

0040 *POTHOLING / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

203-01597  
 

0.000

HOUR

200.00000 0.000.000

0.00

0045 BED COURSE MATERIAL / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

206-01000  
 

0.000

CY  

55.50000 0.000.000

0.00

0050 *EROSION LOG (18 INCH) 200.000

0.000

208-00003  
 

200.000

LF  

5.70000 1,140.00200.000

0.00

0055 *SILT FENCE / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

208-00020  
 

0.000

LF  

1.92000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

760.00000 1,520.002.000

0.00

0065 *STORM DRAIN INLET PROTECTION (TYPE 1) 92.000

0.000

208-00051  
 

92.000

LF  

5.05000 464.6092.000

0.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 12.000

0.000

208-00103  
 

12.000

HOUR

35.50000 426.0012.000

0.00

0075 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 12.000

0.000

208-00105  
 

12.000

HOUR

65.50000 786.0012.000

0.00

0080 *EROSION CONTROL SUPERVISOR 50.000

0.000

208-00206  
 

50.000

DAY 

101.50000 5,075.0050.000

0.00

0085 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

282.50000 565.002.000

0.00

0090 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

505.00000 505.001.000

0.00

0095 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

252.50000 1,767.507.000

0.00

0100 *ADJUST GUARDRAIL 1,845.000

0.000

210-04200  
 

1,845.000

LF  

2.85000 5,258.251,845.000

0.00

0105 *SEEDING (NATIVE) / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

212-00006  
 

0.000

ACRE

2,400.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE STRAW) / DELETED BY CDOT 105 DATED
5/13/10

0.000

0.000

213-00004  
 

0.000

ACRE

4.05000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MULCH TACKIFIER / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

213-00061  
 

0.000

LB  

2.80000 0.000.000

0.00

0120 AGGREGATE BASE COURSE (SPECIAL) 11,353.960

0.000

304-09014  
 

11,353.960

TON 

13.60000 154,413.8611,353.960

0.00

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 185.000

0.000

403-00721  
 

185.000

SY  

55.00000 10,175.00185.000

0.00

0130 *HOT MIX ASPHALT (GRADING SX) (75) 80,499.510

0.000

403-34701  
 

80,499.510

TON 

23.30000 1,875,638.5880,499.510

0.00

0130 MATERIAL ALLOWANCE HOT MIX ASPHALT (GR SX)(75) 0.000

0.000TON 

6.75000 0.000.000

0.00

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5,924.110

40.930

411-03352  
 

5,965.040

TON 

495.00000 2,952,694.805,965.040

20,260.35

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 23,885.000

0.000

411-10255  
 

23,885.000

GAL 

2.15000 51,352.7523,885.000

0.00

0145 FENCE (TEMPORARY) 500.000

0.000

607-11580  
 

500.000

LF  

2.55000 1,275.00500.000

0.00

0150 CONCRETE SIDEWALK 33.000

0.000

608-00000  
 

33.000

SY  

34.58000 1,141.1433.000

0.00

0155 CONCRETE CURB RAMP 140.000

0.000

608-00010  
 

140.000

SY  

125.24000 17,533.60140.000

0.00

0160 CURB AND GUTTER TYPE 2 (SECTION II-B) 385.000

0.000

609-21020  
 

385.000

LF  

16.40000 6,314.00385.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 112.000

0.000

610-00024  
 

112.000

SF  

8.38000 938.56112.000

0.00

0170 *SIGN PANEL (CLASS I) 56.000

0.000

614-00011  
 

56.000

SF  

15.15000 848.4056.000

0.00

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 120.000

0.000

614-01512  
 

120.000

LF  

14.20000 1,704.00120.000

0.00

0180 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 10.000

0.000

614-01522  
 

10.000

EACH

50.50000 505.0010.000

0.00

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 2.000

0.000

614-01588  
 

2.000

EACH

302.50000 605.002.000

0.00

0190 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0195 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0200 *PAVEMENT MARKING PAINT 2,204.000

0.000

627-00001  
 

2,204.000

GAL 

14.15000 31,186.602,204.000

0.00

0205 *EPOXY PAVEMENT MARKING 1,550.000

0.000

627-00005  
 

1,550.000

GAL 

48.50000 75,175.001,550.000

0.00

0210 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) (INLAID)

1,157.000

0.000

627-30324  
 

1,157.000

SF  

16.75000 19,379.751,157.000

0.00

0215 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 
(INLAID)

3,074.000

0.000

627-30329  
 

3,074.000

SF  

8.80000 27,051.203,074.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *FLAGGING 4,754.500

0.000

630-00000  
 

4,754.500

HOUR

20.25000 96,278.634,754.500

0.00

0225 *TRAFFIC CONTROL INSPECTION 35.000

0.000

630-00007  
 

35.000

DAY 

65.50000 2,292.5035.000

0.00

0230 *TRAFFIC CONTROL MANAGEMENT 49.000

0.000

630-00012  
 

49.000

DAY 

405.00000 19,845.0049.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000

0.000

630-80341  
 

42.000

EACH

10.15000 426.3042.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000

0.000

630-80342  
 

99.000

EACH

10.15000 1,004.8599.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

10.15000 81.208.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 116.000

0.000

630-80344  
 

116.000

SF  

10.15000 1,177.40116.000

0.00

0255 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

2,030.00000 6,090.003.000

0.00

0260 *DRUM CHANNELIZING DEVICE 110.000

0.000

630-80360  
 

110.000

EACH

20.30000 2,233.00110.000

0.00

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) / 
DELETED BY CDOT 105 DATED 5/13/10

0.000

0.000

630-80364  
 

0.000

EACH

20.30000 0.000.000

0.00

0270 *TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

3.05000 915.00300.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

507.50000 507.501.000

0.00

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A PARTNERING / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 160,180.830

0.000

700-70012  
 

160,180.830

F A 

1.00000 160,180.83160,180.830

0.00

0295 F/A FUEL COST ADJUSTMENT 24,251.470

0.000

700-70016  
 

24,251.470

F A 

1.00000 24,251.4724,251.470

0.00

0300 F/A ASPHALT CEMENT COST ADJUSTMENT 1,523.130

333.100

700-70019  
 

1,856.230

F A 

1.00000 1,856.231,856.230

333.10

0305 F/A ON-THE-JOB TRAINEE / DELETED BY CDOT 105 DATED 
5/13/10

0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0310 F/A OJT COLORADO TRAINING PROGRAM 2,100.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

0.00

0315 F/A QUALITY INCENTIVE PAYMENT 195,786.100

0.000

700-70025  
 

195,786.100

F A 

1.00000 195,786.10195,786.100

0.00

0320 F/A ESB PROGRAM / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ADJUST UTILITIES / DELETED BY CDOT 105 DATED 
5/13/10

0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17357-BID    ESTIMATE RUN 10/05/2010

PROJECT: ES5 1602-125                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A EROSION CONTROL / DELETED BY CDOT 105 DATED 5/13/10 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 26,400.000

0.000

420-00510  
 

26,400.000

SY  

6.30000 166,320.0026,400.000

0.00

0355 REMOVAL OF DELINEATOR 511.000

0.000

202-00090  
 

511.000

EACH

10.00000 5,110.00511.000

0.00

0360 DELINEATOR (TYPE I) 438.000

0.000

612-00001  
 

438.000

EACH

23.25000 10,183.50438.000

0.00

0365 DELINEATOR (TYPE II) 85.000

0.000

612-00002  
 

85.000

EACH

25.20000 2,142.0085.000

0.00

0370 DELINEATOR (TYPE III) 30.000

0.000

612-00003  
 

30.000

EACH

26.20000 786.0030.000

0.00

0375 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR AC BINDER -4,736.640

0.000

900-00006  
 

-4,736.640

DOL 

1.00000 -4,736.64-4,736.640

0.00

CAT 6,106,818.7020,593.456,106,818.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0335 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0340 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0345 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 26,500.000.0026,500.00CURRENT AMT0400 $ $ $

$ 6,133,318.7020,593.45$6,133,318.70$CURRENT AMTPROJECT TOTAL


